
10/22/18

ill 
RESTORATION ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. _2_ 

U.S. EPA, Region _6_ 

DAIL YW0RK ORDER 

Ooeratina Period: 10/13/18--+ 11/04/18 Task Order: 0618F0308 Paae 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas fil 2 07:00 18:00 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue removal pre-planning, scheduling and 1) In Progress: preparation and distribution of 
reporting; vendor solicitations for disposal, materials 

2) Continue procurement and vendor solicitation; and miscellaneous SZ equipment; 
prepare and forward disposal profiles for review 2) In Progress: finalization of preliminary draft 
and approval. Removal Work Plan and HASP. 

osc~ Date: OSC Signature: Date: 

RN~~~ D~7lJ., RM Signature: Date: 
iO ,{?:) 

2. ' Upcoming Work A'7thorized 
I I 

Request approval for specific work for the next DWO: Submittal and revisions (as needed) of work and safety plans; 
continue mobilization and work plan scheduling; finalize vendor selections, waste profiles and disposal scheduling. 

3. Quantity I Volume Tracking: 
Descrintion: Previous Period: Total to Date: 
N/A -

4 . Number of Personnel Authorized Current Period 

Personnel Cateaorv: Quantity: Personnel Cateaorv: Quantity: 
Resoonse Manager 1 (D.Edginaton) Operator 
FCA 1 (A.Harbin) Laborer 
Chemist Truck Driver 

5. Equipment Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down orDown 

NIA 

6. Comments I Amendments (Include Time\ 

. 

Signature of OSC Date Sianature of RM Date 


	barcode: *9975475*
	barcodetext: 9975475


